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29 October 1971

MEMORANDUM FOR THE RECORD

SUBJECT: ACT I Status Report

The ACT I schedule for activation has been moved back at least three
months due to contractor [ |inability to perform satisfactory tests on
the Message Processing System. | |estimates that it will be March or 25X1A
April of 1972 before testing and evaluation can be accomplished and the system
accepted for operational use.

ACT II funds were cut from the 1972 budget and it is too early to ascertain
whether Commo will try again in FY 1973,
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